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ESTIMATE RUN 03/04/2021

ESTIMATE SUMMARY 12:40:29

CONTID: C22416         ESTIMATE NO: 0006 PROG 2005

PCN: 22416-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SB I-225 AT PARKER RD, and I-225 SB at I-25 NB PERCENT TIME:

PROJECT NO: SFTY2254-091                  

SB I-225 PARKER RD RAMP SAFETY

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,438,867.00 PARTICIPATING $ $ 459,606.13

AWARD PROJECT AMT: 3,226,884.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,103.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.75

WORK DAYS

WORK DAYS

64.07%

1,235,485.02

459,606.13

459,606.13

456,502.15

$

$

$

$

2,203,381.98

0.00

2,203,381.98

0.00

2,203,381.98

-48,403.26

0.00

2,154,978.72

0.00

AMOUNT DUE 2,154,978.72 456,502.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 456,502.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

118.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/29/2020

06/29/2020

01/09/2021

04/09/2020

04/28/2020

05/21/2020

06/29/2020
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PCN: 22416-BID    ESTIMATE RUN 03/04/2021

PROJECT: SFTY2254-091                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.750

0.250

201-00000  
 

59,000.001.000

14,750.00

1.000

L S 

59,000.00000

0010 *Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

2,141.000

SY  

33.00000

0015 *Removal of Riprap 26.000

0.000

202-00027  
 

2,314.0026.000

0.00

26.000

SY  

89.00000

0020 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

3.000

LF  

295.00000

0025 *Removal of Delineator 15.000

11.000

202-00090  
 

806.0026.000

341.00

26.000

EACH

31.00000

0030 *Removal of Concrete Pavement 401.850

415.150

202-00210  
 

37,582.00817.000

19,096.90

1,184.000

SY  

46.00000

0035 *Removal of Asphalt Mat 0.000

669.000

202-00220  
 

12,711.00669.000

12,711.00

669.000

SY  

19.00000

0040 *Removal of Pavement Marking 84.440

4,354.500

202-00250  
 

13,316.824,438.940

13,063.50

5,550.000

SF  

3.00000

0045 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

4,900.001.000

0.00

1.000

EACH

4,900.00000

0050 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

3.000

EACH

700.00000

0055 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

6,650.001.000

0.00

1.000

EACH

6,650.00000
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PCN: 22416-BID    ESTIMATE RUN 03/04/2021

PROJECT: SFTY2254-091                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 2.000

0.000

202-00810  
 

430.002.000

0.00

4.000

EACH

215.00000

0065 *Removal of Sign Panel (Special) 0.000

0.000

202-00832  
 

0.000.000

0.00

3.000

EACH

580.00000

0070 *Removal of Guardrail Type 3 726.000

0.000

202-01130  
 

2,541.00726.000

0.00

1,152.000

LF  

3.50000

0075 Removal of Guardrail Type 7 0.000

1,068.000

202-01170  
 

26,700.001,068.000

26,700.00

1,068.000

LF  

25.00000

0080 Removal of Median Barrier 0.000

32.000

202-01180  
 

2,720.0032.000

2,720.00

32.000

LF  

85.00000

0085 *Removal of End Anchorage 1.000

0.000

202-01300  
 

270.001.000

0.00

3.000

EACH

270.00000

0090 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

14.000

EACH

1,125.00000

0095 *Unclassified Excavation (Complete In Place) 3,913.000

2,397.000

203-00010  
 

296,570.006,310.000

112,659.00

6,310.000

CY  

47.00000

0100 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

10.000

HOUR

155.00000

0105 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

30.000

HOUR

175.00000

0110 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

30.000

HOUR

160.00000
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PCN: 22416-BID    ESTIMATE RUN 03/04/2021

PROJECT: SFTY2254-091                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

30.000

HOUR

180.00000

0120 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

150.00000

0125 *Potholing 8.000

0.000

203-01597  
 

1,920.008.000

0.00

60.000

HOUR

240.00000

0130 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

60.00000

0135 *Structure Excavation 461.000

0.000

206-00000  
 

34,114.00461.000

0.00

461.000

CY  

74.00000

0140 *Structure Backfill (Class 1) 301.000

0.000

206-00100  
 

40,635.00301.000

0.00

301.000

CY  

135.00000

0145 *Filter Material (Class C) 96.000

0.000

206-00530  
 

15,840.0096.000

0.00

96.000

CY  

165.00000

0150 Topsoil 590.000

0.000

207-00205  
 

30,090.00590.000

0.00

915.000

CY  

51.00000

0155 *Erosion Log Type 1 (12 Inch) 2,432.000

440.000

208-00002  
 

11,488.002,872.000

1,760.00

3,903.000

LF  

4.00000

0160 *Concrete Washout Structure 2.000

1.000

208-00045  
 

4,995.003.000

1,665.00

3.000

EACH

1,665.00000

0165 *Storm Drain Inlet Protection (Type III) 4.000

0.000

208-00056  
 

1,060.004.000

0.00

8.000

EACH

265.00000
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PCN: 22416-BID    ESTIMATE RUN 03/04/2021

PROJECT: SFTY2254-091                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

7,550.002.000

0.00

2.000

EACH

3,775.00000

0175 *Removal and Disposal of Sediment (Labor) 25.750

4.000

208-00103  
 

1,338.7529.750

180.00

48.000

HOUR

45.00000

0180 *Removal and Disposal of Sediment (Equipment) 8.500

4.000

208-00105  
 

1,312.5012.500

420.00

48.000

HOUR

105.00000

0185 *Sweeping (Sediment Removal) 11.750

0.000

208-00106  
 

1,468.7511.750

0.00

60.000

HOUR

125.00000

0190 *Erosion Control Management 23.000

5.000

208-00207  
 

6,664.0028.000

1,190.00

40.000

DAY 

238.00000

0195 *Reset Ground Sign 2.000

0.000

210-00810  
 

1,400.002.000

0.00

4.000

EACH

700.00000

0200 *Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0205 *Relay Pipe (4 Inch) 0.000

0.000

210-02004  
 

0.000.000

0.00

35.000

LF  

54.00000

0210 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

1,685.00000

0215 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

4,890.00000

0220 *Seeding (Native) 0.000

1.100

212-00006  
 

924.001.100

924.00

1.700

ACRE

840.00000
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PCN: 22416-BID    ESTIMATE RUN 03/04/2021

PROJECT: SFTY2254-091                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mulching (Weed Free Hay) 0.000

1.100

213-00002  
 

1,309.001.100

1,309.00

1.700

ACRE

1,190.00000

0230 *Mulch Tackifier 0.000

200.000

213-00061  
 

120.00200.000

120.00

340.000

LB  

0.60000

0235 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

1,500.00000

0240 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,166.000

SY  

2.50000

0245 *Herbicide Treatment 3.500

0.000

217-00020  
 

1,050.003.500

0.00

8.000

HOUR

300.00000

0250 *Wildlife Biologist 12.500

0.000

240-00000  
 

1,262.5012.500

0.00

16.000

HOUR

101.00000

0255 *Protection of Migratory Birds 0.000

0.000

240-00015  
 

0.000.000

0.00

16.000

HOUR

101.00000

0260 *Protection of Migratory Birds 0.000

0.000

240-00017  
 

0.000.000

0.00

1.000

L S 

8,900.00000

0265 *Prairie Dog Management 1.000

0.000

240-00100  
 

8,900.001.000

0.00

1.000

L S 

8,900.00000

0270 *Aggregate Base Course (Class 6) 1,418.630

366.370

304-06000  
 

105,315.001,785.000

21,615.83

1,947.000

TON 

59.00000

0275 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 245.000

0.000

403-34871  
 

44,100.00245.000

0.00

245.000

TON 

180.00000
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PCN: 22416-BID    ESTIMATE RUN 03/04/2021

PROJECT: SFTY2254-091                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Concrete Pavement (12-1/2 Inch) 3,329.730

1,455.650

412-01250  
 

535,962.564,785.380

163,032.80

5,987.000

SY  

112.00000

0285 *Drilled Shaft (54 Inch) 54.000

0.000

503-00054  
 

36,180.0054.000

0.00

57.000

LF  

670.00000

0290 Grouted Riprap 11.000

0.000

506-00030  
 

7,150.0011.000

0.00

11.000

CY  

650.00000

0295 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

178.000

CY  

934.00000

0300 Concrete Class D (Wall) 85.000

0.000

601-03050  
 

53,125.0085.000

0.00

85.000

CY  

625.00000

0305 Reinforcing Steel 12,500.000

0.000

602-00000  
 

28,750.0012,500.000

0.00

12,500.000

LB  

2.30000

0310 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

7,360.00000

0315 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

1.000

EACH

7,800.00000

0320 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 575.000

0.000

606-00302  
 

16,675.00575.000

0.00

1,935.000

LF  

29.00000

0325 Guardrail Type 9 (Style CC) 50.000

0.000

606-00920  
 

4,625.0050.000

0.00

1,128.000

LF  

92.50000

0330 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,350.00000
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PCN: 22416-BID    ESTIMATE RUN 03/04/2021

PROJECT: SFTY2254-091                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Transition Type 3G 2.000

0.000

606-01370  
 

6,720.002.000

0.00

2.000

EACH

3,360.00000

0340 *Transition Type 3H 1.000

0.000

606-01380  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0345 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

1.000

EACH

10,400.00000

0350 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

2,920.001.000

0.00

3.000

EACH

2,920.00000

0355 *Fence (Plastic) 635.000

0.000

607-11525  
 

1,651.00635.000

0.00

680.000

LF  

2.60000

0360 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

26.000

EACH

68.00000

0365 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

18.000

SF  

34.00000

0370 *Sign Panel (Class III) 455.000

0.000

614-00013  
 

15,925.00455.000

0.00

1,025.000

SF  

35.00000

0375 *Monotube Overhead Sign Bridge (24 Inch Diameter) 1.000

0.000

614-42400  
 

123,000.001.000

0.00

1.000

EACH

123,000.00000

0380 *Construction Surveying 0.330

0.330

625-00000  
 

16,500.000.660

8,250.00

1.000

L S 

25,000.00000

0385 *Mobilization 1.000

0.000

626-00000  
 

233,800.001.000

0.00

1.000

L S 

233,800.00000
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PCN: 22416-BID    ESTIMATE RUN 03/04/2021

PROJECT: SFTY2254-091                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Public Information Management (Tier III) 154.000

35.000

626-01113  
 

12,096.00189.000

2,240.00

189.000

DAY 

64.00000

0395 *Modified Epoxy Pavement Marking 0.000

25.950

627-00008  
 

7,733.1025.950

7,733.10

91.000

GAL 

298.00000

0400 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

680.000

627-01010  
 

10,880.00680.000

10,880.00

1,240.000

SF  

16.00000

0405 *Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

130.000

627-01011  
 

2,080.00130.000

2,080.00

1,240.000

SF  

16.00000

0410 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

116.000

627-30405  
 

2,784.00116.000

2,784.00

226.000

SF  

24.00000

0415 Uniformed Traffic Control 10.000

0.000

630-00003  
 

1,370.0010.000

0.00

32.000

HOUR

137.00000

0420 Uniformed Traffic Control (Vehicle) 10.000

0.000

630-00006  
 

240.0010.000

0.00

32.000

HOUR

24.00000

0425 Traffic Control Inspection 142.000

33.000

630-00007  
 

56,350.00175.000

10,626.00

175.000

DAY 

322.00000

0430 Traffic Control Management 17.000

6.000

630-00012  
 

33,465.0023.000

8,730.00

100.000

DAY 

1,455.00000

0435 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,570.002.000

0.00

16.000

EACH

1,285.00000

0440 Barricade (Type 3 M-A) (Temporary) 2.500

0.000

630-80335  
 

300.002.500

0.00

8.000

EACH

120.00000
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PCN: 22416-BID    ESTIMATE RUN 03/04/2021

PROJECT: SFTY2254-091                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Construction Traffic Sign (Panel Size A) 16.500

0.000

630-80341  
 

990.0016.500

0.00

33.000

EACH

60.00000

0450 Construction Traffic Sign (Panel Size B) 20.500

0.000

630-80342  
 

1,230.0020.500

0.00

48.000

EACH

60.00000

0455 Construction Traffic Sign (Panel Size C) 3.500

0.000

630-80343  
 

210.003.500

0.00

20.000

EACH

60.00000

0460 Vertical Panel 31.500

0.000

630-80350  
 

756.0031.500

0.00

100.000

EACH

24.00000

0465 Portable Message Sign Panel 0.500

0.000

630-80355  
 

2,187.500.500

0.00

4.000

EACH

4,375.00000

0470 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.500

0.000

630-80358  
 

3,090.503.500

0.00

7.000

EACH

883.00000

0475 Drum Channelizing Device 52.000

0.000

630-80360  
 

1,248.0052.000

0.00

104.000

EACH

24.00000

0480 *Barrier (Temporary) 1,416.000

0.000

630-80370  
 

43,896.001,416.000

0.00

5,300.000

LF  

31.00000

0485 Traffic Cone 90.000

0.000

630-80380  
 

1,080.0090.000

0.00

180.000

EACH

12.00000

0490 Impact Attenuator (Temporary) 1.000

0.500

630-85010  
 

18,750.001.500

6,250.00

3.000

EACH

12,500.00000

0495 Mobile Attenuator 6.000

5.000

630-85041  
 

12,705.0011.000

5,775.00

25.000

DAY 

1,155.00000
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PCN: 22416-BID    ESTIMATE RUN 03/04/2021

PROJECT: SFTY2254-091                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Night Work Lighting 0.660

0.000

632-00000  
 

19,800.000.660

0.00

1.000

L S 

30,000.00000

0505 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0510 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0515 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0520 F/A On-The-Job Trainee 2,000.000

0.000

700-70023  
 

2,000.002,000.000

0.00

2,500.000

F A 

1.00000

0525 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

200.000

F A 

1.00000

0530 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0535 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 2,111,561.98459,606.133,347,047.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 Field Office (Class 2) 1.000

0.000

620-00002  
 

49,500.001.000

0.00

1.000

EACH

49,500.00000

0545 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

36,600.001.000

0.00

1.000

EACH

36,600.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:29

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0550 Sanitary Facility 2.000

0.000

620-00020  
 

5,720.002.000

0.00

2.000

EACH

2,860.00000

CAT 91,820.000.0091,820.00CURRENT AMT0400 $ $ $

$ 2,203,381.98459,606.13$3,438,867.00$CURRENT AMTPROJECT TOTAL


